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MEMORANDUM 

DATE: 

SUBJECT: ACTION MEMORANDUM: Request for a Ceiling Increase to complete 
the Time-Critical Removal action at the Lane Street Groundwater 
Contamination Site, in Elkhart, Indiana 
SiteID# B5LH 

FROM: Ken Theisen, OSC Response Section IW^^y^r/J 

TO: Richard C. Karl, Director 
Superfund Division 

THRU: Jason El-Zien, Chief L X - > . - tl.X_ fc,^ j ^ ; 
Emergency Response Branch I 

I. PURPOSE 

The purpose of this memorandum is to request additional flinds to permanently remove 
the threat posed by groundwater with TCE which is affecting private wells on Lane 
Street, Elkhart, Indiana. The threat will be eliminated by connecting the 26 homes on 
Lane Street to the City of Elkhart municipal water supply system. The cost of this work 
will be $308,000, which when added to the original Action Memorandum amount of 
$50,000 approved on March 25, 2008, brings the total project to $358,000. The original 
Action Memorandum (see attachment 5) was to provide temporary relief to the residents 
by providing various types of carbon filtration units. 

This site is presently not on the NPL (National Priorities List), but is currently being 
assessed for inclusion. 

II. SITE CONDITIONS AND BACKGROUND 

CERCLIS ID# INN 000510229 

SITE DESCRIPTION 

The Lane Street Site is located on Lane Street in a small unincorporated section of 
Elkhart, Indiana, Elkhart County and consists of a residential block of homes in a typical 
subdivision. It has municipal water available to it on both ends of the block. The Site is 
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bordered to the north by mixed industrial facilities, to the east by other residences, to the 
south by additional residences and to the west by open land. The coordinates for the Site 
are 41.716745° north latitude and 85.920974° west longitude. 

ENVIRONMENTAL JUSTICE ANALYSIS 

In Indiana, the low income percentage is 29% and the minority percentage is 14%. To 
meet the EJ criteria, the area within one mile of the site must have a population that's 
twice the state low income percentage and/or twice the state minority percentage. That 
is, the area must be at least 58% low income and/or 28% minority. At this site, the low 
income percentage is 20% and the minority percentage is 8% as determined by Land 
View III EJ analysis. Therefore, this site does not meet the Region's EJ criteria based on 
demographics as identified in the "Region V Superfund EJ Analysis for the Land Street 
Groundwater Contamination Site". 

SITE HISTORY 

In August of 2007 Region V received a request from Harry Atkinson firom the Indiana 
Department of Environmental Management (IDEM), asking for assistance in dealing with 
a plume of contaminated groundwater that was found to be affecting private wells on 
Lane street with levels of trichloroethylene (TCE) above the Removal Action Level 
(RAL) of 300 ppb (parts per billion). At least one home on Lane Street was found to 
contain tee in the residential well at or above the 300 ppb guideline. The RAL is the 
number set by the Office of Drinking Water in Headquarters above which qualifies for 
immediate EPA assistance. 

The OSC confirmed the IDEM sampling results and as a result, installed 13 filtration 
devices in the homes affected with the contamination at the time. Since that time an 
additional two homes have detected small amounts of contamination as the plume is 
moving and therefore affecting additional homes. 

In July of this year, IDEM completed a subsurface investigation of the industrial area 
north and directly adjacent to Lane Street, in an attempt to find a responsible party and 
more completely delineate the direction of the contaminated plume. This work did 
identify a potential area of the TCE contamination, but enforcement efforts failed to 
identify a responsible party. Additional work by IDEM is needed to more fully 
understand this area. 

III. THREATS TO PUBLIC HEALTH, WELFARE, OR TO THE 
ENVIRONMENT, AND STATUTORY AND REGULATORY 
AUTHORITIES. 



The conditions at the Site present a release or a threat of a CERCLA hazardous substance 
and meet the criteria for an emergency removal action provided for in the National 
Contingency Plan (NCP), 40 CFR§300.415 (b)(2) of the NCP as amended, 40 CFR Part 
300. These criteria include but are not limited to the following. 

Actual or potential exposure to nearby human populations, animals, or the food 
chain to hazardous substances or pollutants or contaminants 

The presence of TCE in residential well water at the current RAL concentration of 300 
ppb, poses as imminent and substantial threat to public health and/or the environment. In 
spite of the fact that filters have been installed, they have to be maintained and the well 
water sampled to ensure that "breakthrough" hasn't occurred. Also, the plume is moving 
as evidenced by the fact that additional homes on the block are now showing minor levels 
of contamination. 

Actual or potential contamination of drinking water supplies or sensitive ecosystems 

The presence of high levels of TCE in residential wells, the fact that the source is still 
unknown and evidence that the plume of contamination is moving, all support this threat. 
The filtration systems in place require sampling and periodic maintenance to support their 
operation. Failure to do so will place the residents at risk from unknowingly drinking 
contaminated water. 

The availability of other federal or state response mechanisms to respond to the 
release 

The Indiana Department of Environmental Management requested the assistance of U.S. 
EPA Region V in dealing with this Time-Critical Action, since it does not have the 
resources to complete this action. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the suspected hazardous substances on-site, and 
the potential exposure pathways described in Section II and III above, actual or 
threatened releases of hazardous substances from this Site, if not addressed by 
implementing the response actions selected in the Action Memorandum, may 
prevent/may have prevented an imminent and substantial endangerment to public health, 
welfare, or the environment. 

V. PROPOSED ACTIONS AND ESTIMATED COSTS 

The response actions described in this memorandum directly address actual or potential 
releases of hazardous substances at the Site, which pose an imminent and substantial 
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endangerment to public health, or welfare, or to the environment. Removal activities at 
the Site include the following: 

1. Prepare and implement a Site Health and Safety Plan 

2. Secure permission from the City of Elkhart to extend their municipal water supply 
system down Lane Street 

3. Secure a qualified contractor to design^uild a municipal water supply extension 
on Lane Street and provide service connections to the affected 26 homes. 

4. Properly abandon the residential wells of the 26 affected homes. 

5. Patch streets, sidewalks and restore landscaping in the affected area. 

The removal action will be conducted in a manner not inconsistent with the NCP. The 
On-Scene Coordinator has initiated planning for provision of Post-Removal Site Control 
consistent with the provisions of Section 300.415 (I) of the NCP. Elimination of the 
threat posed by contaminated groundwater is, however, expected to minimize the need 
for Post-Removal Site Control. 

The removal action activities are expected to be complete within the one year statutory 
time limit for a removal action. 

The detailed cleanup contractor costs are presented in Attachment 3 and the estimated 
projected costs are summarized below. 

REMOVAL PROJECT CEILING INCREASE ESTIMATE 

Regional Removal Allowance Costs Original Increase Total 

ERRS CONTRACTOR (current action) $40,000 $250,000 $290,000 

Other Extramural Costs Not Funded 
From the Regional Allowance 

(This cost includes estimates for: the 
ERRS Contractor, subcontractors. 
Notices to Proceed, and Interagency 
Agreements with other Federal Agencies 
and it includes a 20% Contingency) 



START (including multiplier) $5,000 0 $5,000 

Subtotal, Extramural Costs $45,000 $250,000 $295,000 

Extramural Costs, Contingency (20%) $5,000 $58,000 $63,000 

TOTAL PROJECT $50,000 $308,000 $358,000 

APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

All applicable, relevant and appropriate requirements (ARAR's) of Federal and State law 
will be complied with to the extent practicable. On September 9'*', 2008 an electronic 
letter was sent to Mr. Harry Atkinson, Section Chief, State Cleanup Section with the 
Indiana Department of Environmental Management (IDEM), asking to identify any State 
ARARs that may apply, (see Attachment 6) 

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE 
DELAYED OR NOT TAKEN 

Failing to take, or delaying an action will only increase the possibility of residential 
exposure to the tee contamination found in the residential wells in the homes on Lane 
Street. The groundwater plume is moving and to ensure that the filtration systems 
currently in place in some of the homes are working properly, they have to be regularly 
sampled. In addition, the devices have to be maintained with regular change-outs of fresh 
activated carbon. 

VII. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this 
Site is contained in the Enforcement Confidential Addendum. 

The total U.S. EPA costs for this removal action that will be eligible for cost recovery 
based on full-cost accounting practices are estimated to be $358,000 

($358,000 + $10,000) + (49.59% x $358,000) = $903,532' 

' Direct costs include extramural costs and direct costs. Indirect costs are calculated based on and 
estimated indirect cost rate expressed as a percentage of site-specific costs, consistent with the full cost 
accounting methodology effective October 2, 2000. These estimates do not include pre-judgment interest, 
do not take into account other enforcement costs, including Department of Justice costs, and may be 
adjusted during the course of a removal action. The estimates are for illustrative purposes only and their 
use is not intended to create any rights for responsible parties. Neither the lack of a total cost estimate nor 
deviation of actual total costs from this estimate will affect t the United States' right to cost recovery. 
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XIII. RECOMMENDATION 

This decision document represents the selected removal action for the Lane Street 
Groundwater Contamination Site located in Elkhart, Indiana. It was developed in 
accordance with CERCLA as amended, and is not inconsistent with the NCP. This 
decision is based upon the Administrative Record for the Site (see Attachments). 
Conditions at the Site meet the NCP Section 300.415 (b)(2) criteria for a removal action 
and I recommend your approval of the proposed removal action. 

The total action project ceiling increase, if approved, will be $308,000. Of this, an 
estimated $308,000 rnay be used for the cleanup contractor costs, bringing the total 
project cost, including the original action, to $358,000. You may indicate your decision 
by signing below. 

APPROVE DATE ^ ^f ^ ' ^ ^ 
Director, Superfund Division 

DISAPPROVE DATE 
Director, Superfund Division 

Enforcement Addendum 

Attachments 
1. Administrative Record Index 
2. Environmental Justice Analysis 
3. Detailed Cleanup Contractor Cost Estimate 
4. Independent Government Cost Estimate 
5. Original Action Memorandum 3-25-08 
6. E-mail from K. Theisen to H. Atkinson of IDEM, requesting ARARs' 

Cc: D. Chung, U.S. EPA 5202-G 
M. Chezik, U.S. DOI, w/o Enf Addendum 
H. Atkinson, IDEM, w/o Enf Addendum 
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ENFORCEMENT ADDENDUM 

LANE STREET GROXJNDWATER CONTAMINATION SITE 
ELKHART, ELKHART COUNTY, INDIANA 

AUGUST 2 0 0 8 

(REDACTED 1 PAGE) 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 



ATTACHMENT 1 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMOVAL ACTION 

ADMINISTRATIVE RECORD 
FOR 

LANE STREET GROUNDWATER CONTAMINATION SITE 
ELKHART, ELKHART COUNTY, INDIANA 

NO. 

1 

DATE 

09/05/07 

AUTHOR 

U.S. EPA 

ORIGINAL 
MARCH 25, 2008 
(SDMS ID: 286278) 

RECIPIENT 

File 

TITLE/DESCRIPTION 

Lane Street Site Asses­
sment Residential Well 
Sampling Results for 
September 2007 
(SDMS ID: 286276) 

PAGES 

14 

09/13/07 Jaworski, M. 
IDEM 

Theisen, K. 
U.S. EPA 

E-Mail Transmission re: 
IDEM Residential Well 
Sampling Results for the 
Lane Street Groundwater 
Contamination Site 
(SDMS ID: 286277) 

03/19/08 Rauh, J., 
Weston 
Solutions, 
Inc. 

Theisen, K., 
U.S. EPA 

Site Assessment Letter 
Report for the Lane 
Street Groundwater 
Contamination Site 
(SDMS ID: 286238) 

35 

03/25/08 Theisen, K., 
U.S. EPA 

El-Zein, J., 
U.S. EPA 

Action Memorandum: 
Request for an Emergency 
Removal Action at the 
Lane Street Groundwater 
Contamination Site 
(PORTIONS OF THIS DOCUMENT 
HAVE BEEN REDACTED, 
SDMS ID: 286275) 

12 

UPDATE #1 
SEPTEMBER 10, 2008 

00/00/00 Theisen, K. 
U.S. EPA 

Karl, R., 
U.S. E PA 

Action Memorandum: 
Request for a Ceiling 
Increase for the Lane 
Street Groundwater Con­
tamination Site (PENDING) 
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Region 5 Superfund EJ Analysis 
Lane Street Groundwater Site Elkhart, IN 

state of Indiana averages: 
Minority: 14% 

Low Income: 29% 

U.S. EPA Region 5 
Environmental Justice Case Criteria 

for State of Indiana 

Minority: 28% or greater 

Low Income: 58% or greater 
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Attachment 3 

Detailed Cleanup Contractor and START Estimate 
Lane Street Groundwater Site, Second Action 

The estimated cleanup contractor costs necessary to complete the removal action at the 
Lane Street Contaminated Groundwater Site are as follows: 

CLEANUP CONTRACTOR ESTIMATE 

Personnel $13,000 
Equipment $2,000 
Subcontractor $214,000 
Miscellaneous $21,000 

20% contingency $50,000 

TOTAL $300,000 

START ESTIMATE 0 

TOTAL PROJECT $300,000 



ATTACHMENT 4 

INDEPENDENT GOVERNMENT COST ESTIMATE 
LANE STREET GROUNDWATER CONTAMINATION SITE 

ELKHART, ELKHART COUNTY, INDIANA 

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION 

(REDACTED 1 PAGE) 
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WAR 2 S 2008 REPLY TO THE ATTENTION OF 

MEMORANDUM 

DATE: ACTION MEMORANDUM; Request for an Emergency Removal Action at 
the Lane Street Groundwater Contamination Site in Elldiart, Indiana 
Spill 1D# B5LH 

FROM: Ken Theisen, OSC, Response Section III 

TO: Jason El-Zein, Chief °* "'""^ * "•"""*' "^ 
Emergency Response Branch I 

THRU: Charles Gebien, Chief 
Emergency Response Section III 

L PURPOSE 

The purpose of this memorandum is to request and document your approval for expending up to 
$50,000 to abate a potential imminent and substantial threat to public health, welfare, and the 
environment posed by the Lane Street Contaminated Groundwater Site. This memorandum will 
also document my initial detennination that an emergency response was needed and this decision 
resulted in the removal actions described below. This response was necessary to mitigate the 
immediate threat to public health, welfare and the environment posed by the release of 
uncontrolled hazardous substances from the Lane Street Groundwater Contamination Site. 

IL SITE CONDITIONS AND BACKGROUND 

CERCLIS ID# INN0005I0229 

The Lane Street Groundwater Contamination Site is located on Lane Street in an unincorporated 
part of Elkhart, Indiana (Elkhart, County) and consists of a residential block of homes in a 
typical residential subdivision. Lane Street is directly adjacent to an industrial park with a 
variety of industries being represented. 

Ll August of 2007 Region V received a request from Mr. Harry Atkinson, a manager with the 
Indiana Department of Environmental Management (IDEM), asking for Region V's assistance in 
dealing with a plume of groundwater contaminated with trichloroethylene (TCE). IDEM had 
collected six groundwater samples in mid August on Lane Street to confirm suspected 
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groundwater contamination and found contamination up to 300 ppb (parts per billion) in one 
residence. Up to a dozen additional adjacent homes had TCE in their well water above EPA's 
Maximum Contaminant Level (MCL) for TCE, currently set at 5 ppb. 

On September 5,2007 OSC Theisen, together with the START Contractor collected residential 
well samples on Lane Street in an attempt to confirm the IDEM sampling results. EPA's results 
indicated a plume of TCE with concentrations confirming the IDEM results with one sample 
approaching the U.S. EPA's RAL of 300 ppb (Removal Action Level). The sample indicated 
TCE at 260 ppb, favorable to the IDEM results of 300 ppb. 

OSC Theisen because of the high level of TCE at the RAL (300 ppb and 260 ppb), determined 
that up to an additional 12 homes on Lane Street with lesser concentrations were at risk because 
of their proximity to the home with the high concentration. The decision was made by the OSC 
to install two different types of water filtration systems, those being the "Point-of-Entry" and the 
"Point-of-Use" system. Access agreements were put into place with the affected homeowners 
and installation of the systems commenced by mid October, with all of the systems installed by 
the end of the month. 

For the detailed Environmental Justice Criteria (EJ) specific to this Site, see Attachment 2. 

III. THREATS TO PUBLIC HEALTH, WELFARE, OR TO THE ENVIRONMENT, 
AND STATUTORY AND REGULATORY AUTHORITIES. 

The conditions at the Site present a release or a threat of a CERCLA hazardous substance, and 
meet the criteria for an emergency removal action provided for in the national Contingency Plan 
(NCP), 40 CFR § 300.415 (b) (2). These criteria include the following identified below (check 
applicable): 

X yes no /. Actual or potential exposure to nearby human populations, animals, or the food 
chain from hazardous substances or pollutants or contaminants. 

The presence of TCE in residential well water in concentrations at or above the 
current EPA Removal Action Level constitutes an exposure to human 
populations on Lane Street. 

X Yes no //. Actual or potential contamination of drinking water supplies or sensitive 
ecosystems. 

The presence of TCE in drinking water at the RAL confirms this threat. 

Yes X no iii. Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or 
other storage containers, that may pose a threat of release. 
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Yes X no iv. High levels of hazardous substances or pollutants or contaminants in soils 
largely at or near the surface that may migrate. 

Yes X no v. Weather conditions that may cause hazardous substances or pollutants or 
contaminants to migrate or be released. 

X Yes no vi. The availability of other federal or state response mechanisms to respond to the 
release. 

The Indiana Department of Environmental Management requested the assistance 
of U.S. EPA in dealing with this time critical emergency. 

Yes X no Other situation or factors that may pose threats to public health or welfare of the 
United States or the environment. 

IX. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the suspected hazardous substances on-site, and the 
potential exposure pathways described in Section II and III above, actual or threatened releases 
of hazardous substances from this site, if not addressed by implementing the response actions 
selected in this Action Memorandum, may prevent/may have prevented an imminent and 
substantial endangerment to public health, welfare, or the environment. 

IV. PROPOSED ACTONS AND ESTIMATED COSTS 

The OSC has completed the following emergency removal action to mitigate threats posed by the 
presence of high levels of TCE in residential drinking water wells at the Lane Street 
Contaminated Groundwater Site: 

Activities 

Developed and implemented a site health and safety plan 

Delineated the extent of the plume of contamination 

Installed and will maintain for one year either "point-of-use" or "point-of-entry" 
activated carbon water purification systems 

Analytical samples of treated water to insure filter effectiveness 

The removal action will be conducted in a manner not inconsistent with the National 
Contingency Plan (NCP). The OSC has initiated planning for provisions of post-removal site 
control consistent with the provisions of Section 300.415 (1) of the NCP. This will consist of the 
IDEM maintaining the filtration systems after the one year statutory EPA time limit has expired. 
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until such a time as the permanent remedy, namely connecting the affected homes to the City of 
Elkhart municipal system has been achieved. 

The response actions described in this memorandum directly address actual or threatened 
releases of hazardous substances, pollutants, or contaminants, at the site which may pose an 
imminent and substantial endangerment to public health and safety and the environment. These 
response actions do not impose a burden on the affected property disproportionate to the extent 
to which that property contributes to the conditions being addressed. 

Removal activities took approximately 10 days to complete. 

Costs 

The estimated costs for this removal action were as follows: 

ERRS $40,000 

START $5,000 

CONTINGENCY $5,000 

TOTAL $50,000 ($ not to exceed $50k for this format) 

Applicable or Relevant and Appropriate Requirement (ARAR's) 

All applicable, relevant, and appropriate requirements (ARAR's) will be complied with to the 
extent practicable considering the exigencies of the situation. Federal and State ARAR's 
identified at the site include: 

U.S. EPA Region V guidance concerning RAL's (removal action levels) concerning 
residential well contamination 

IDEM asked U.S. EPA to remediate down to MCL (maximum contaminant levels) 

V. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
ORNOT TAKEN 

Given the site conditions, the nature of the hazardous substances documented on-site, and the 
potential exposure pathways to nearby populations described in Sections II and III above, actual 
or threatened release of hazardous substances from the Site, if not addressed by implementing 
the response actions selected in this Action Memorandum, would have presented an imminent 
and substantial endangerment to public health, welfare, or the environment. 
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VI. OUTSTANDING POLICY ISSUES 

None 

VIII. ENFORCEMENT 

The total EPA costs for this emergency action base on full-cost accounting practices that will be 
eligible for cost recovery are estimated to be $89,754 ' 

($50,000 + $10,000 (H.Q.) + 49.59% x ($50,000 + $10,000) = $89,754 

For administrative purposed, information concerning the enforcement strategy for this site is 
contained in the Enforcement Confidential Addendum, (attachment 3) 

I Direct Costs include direct extramural costs and direct intratnuial costs. Indirect costs are calculated based on an estimated indirect cost rale 
expressed as a percentage of site-specific direct costs consistent with the full cost accounting methodology effective October 2,2000. These 
estimates do not include pre-judgment interest, do not take into account other enforcement costs including Department of Justice costs and may 
be adjusted during the course of a removal action. The estimates are for illustrative purposes only and their use is not intended to create any 
rights for responsible parties. Neither the lack ofa total cost estimate nor deviation of actual costs fVom this estimate will alTcct the United 
Stales' right to cost recovery. 
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IX. RECOMMENDATION 

This decision document represents the selected removal action for the Lane Street Contaminated 
Groundwater Site, Elkhart, Indiana, developed in accordance with CERCLA as amended, and 
not inconsistent with the NCP. This decision was based on the administrative record for the site. 
Conditions at the Site meet the NCP Section 300.415 (b)(2) criteria for an emergency removal 
and I recommend your approval of the emergency action. 

This total emergency action project ceiling if approved will be $50,000. Of this, an estimated 
$45,000 may be used for cleanup contractor costs. You may indicate your decision by signing 
below. 

APPROVE: ^ ) ^ ~ ~ C r y - ^ DATE: 7- ' ^ ' ^ ' - ^ ^ 
Chief, Emergency Response Branch I 

DISAPPROVE: DATE: 
Chief, Emergency Response Branch I 

Attachments: 

1. Administrative Record Index 
2. Environmental Justice Analysis 
3. Enforcement Confidential Addendum 
4. Detailed Government Contractor Cost Estimate 
5. Independent govemment Cost Analysis 

cc: D. Chung. U.S. EPA 5202G 
M. Chezik, U.S. DOI, w/o Enf. Addendum 
H. Atkinson, IDEM w/o Enf Addendum 
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ATTACHEMENT 1 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMOVAL ACTION 

ADMINISTRATIVE RECORD 
FOR 

LANE STREET GROUNDWATER CONTAMINATION SITE 
ELKHART, ELKHART COUNTY, INDIANA 

NO. 

1 

DATE 

09/05/07 

AUTHOR 

U.S. EPA 

ORIGINAL 
JANUARY 31, 2008 

RECIPIENT 

File 

TITLE/DESCRIPTION 

Lane Street Site Asses­
sment Residential Well 
Sampling Results for 
September 2007 

PAGES 

14 

09/13/07 Jaworski, M., 
IDEM 

Theisen, K., 
U.S. EPA 

E-Mail Transmission re: 
IDEM Residential Well 
Sampling Results for the 
Lane Street Groundwater 
Contamination Site 

00/00/00 Theisen, K., 
U.S. EPA 

Nachowicz, L., 
U.S. EPA 

Action Memorandum: 
Request for an Emergency 
Removal Action at the 
Lane Street Groundwater 
Contamination Site 
(PENDING) 
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state of Indiana averages: 
Minority: 14% 

Low Income: 29% 
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Environmental Justice Case Criteria 

for State of Indiana 

Minority: 28% or greater 

Low Income: 58% or greater 
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ATTACHMENT 3 

ENFORCEMENT ADDENDUM 

LANE STREET GROUNDWATER CONTAMINATION SITE 
ELKHART, ELKHART COUNTY, INDIANA 

(REDACTED 1 PAGE) 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 



ATTACHMENT 4 

DETAILED CLEANUP CONTRACTOR AND START ESTIMATE 
LANE STREET GROUNDWATER CONTAMINATION SITE 

ELKHART, ELKHART COUNTY, INDIANA 

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION 

(REDACTED 1 PAGE) 



ATTACHMENT 5 

INDEPENDENT GOVERNMENT COST ANALYSIS 
LANE STREET GROUNDWATER CONTAMINATION SITE 

ELKHART, ELKHART COUNTY, INDIANA 

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION 
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